

## The Draft list of action items

UPDATED in ASIOACG INSPIRE WG 14, Doha Qatar  
4<sup>th</sup>-5<sup>th</sup> June 2014

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

Number	Action Item	Action Officer(s)	Current Status	Action Pending	Target Date
A04-02	Introduction of Flex Track operations within Mumbai FIR	AAI ASIOACG CNS/ATM Working	<del>Open</del> Closed	1. Phased approach 2. Area for consideration is the Southern Portion of the Mumbai FIR Emirates to provide information regarding proposed LOAs, AFTN Track Definition Messages (TDM) Replaced by UPR trials	APR 2011
A05-01	Free Route Airspace Concept	Maldives, Sri Lanka, India, Australia	<del>Open</del> Closed	1. Identify Waypoint coordinates and required spacing 2. Coordinate with surrounding FIRs 3. Colombo, Male, Mumbai and Chennai to provide AFTN addresses to Airservices Australia for the distribution of Track Definition Messages (TDM) 4. Adjacent FIRs to identify and implement appropriate connector routes 5. Agree and implement LOA 6. Identify suitable AIRAC Date for implementation of Male FIR boundary Waypoints 7. Review restrictions on the use of SABEK and TEROS for UPR and Flex Track ops. Replaced by UPR trials	Ongoing

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

A05-02	Establishment of CRA for Arabian Sea/Indian Ocean	IATA	Open	IATA Offices (MENA and ASPAC) to notify ICAO via MIDANPIRG and APANPIRG of the requirement for a CRA in the region.	Ongoing
A05-03	Update Datalink capability matrix	All (Coordinator Secretary ASIOACG)	Open	Review and update the Datalink Capability Matrix	Ongoing
A05-04	UPRs (includes previous activity under 02-04)	CNS/ATM WG INSPIRE	<del>Open</del> Closed	<p>ASIOACG endorses the principle of UPRs for the Indian Ocean and tasks the CNS/ATM WG to review all ASIOACG papers relating to the implementation of UPR and:</p> <ul style="list-style-type: none"> <li>• Identify a geographic UPR region</li> <li>• Draft operational requirements and procedures for UPRs</li> <li>• Develop a timeline for paper trial and operational trial</li> <li>• Consider the need for fixed routes in UPR region</li> </ul> <p>.INSPIRE programme for establishment of ASIO UPR Geo Zone</p>	Jun2013

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

A05-05	Flight Level Allocation Scheme (FLAS)	AAI IATA	Open	<p>Carried over from ASIOACG/1 through ASIOACG/4 (Action Item 01-7)</p> <p>The NOTAM relating to the trial suspension of the FLAS is extended beyond May 2010</p> <p>AAI and IATA to collaborate on data collection and analysis, including:</p> <ul style="list-style-type: none"> <li>• Aircraft equipage</li> <li>• Equipage as indicated on ATS FPLs</li> <li>• ATS routes and associated Entry/Exit points</li> </ul> <p>AAI will promulgate one more window for cancellation of FLAS</p> <p>AAI will continue to review the proposed removal of FLAS.</p> <p>AAI to discuss with Seychelles for cpdlc eqpd ac</p>	Ongoing
A05-06	ASIOACG Terms of Reference	ASIOACG Secretary	Open	<p>(Replaces Action Item 02-3 "Letter of Agreement")</p> <p>Secretary to draft and circulate ASIOACG Terms of Reference for presentation during ASIOACG/6</p>	Apr 2011
A05-07	INSPIRE Update	ASIOACG Secretary	<del>Open</del> Closed	<p>Include "INSPIRE Update" as standing agenda item for ASIOACG/7 and beyond. INSPIRE meetings will be held combined with ASIOACG. In such a case no need for updates.</p>	

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

A07-01	ANSP's equipped with AIDC to nominate one contact person for developing coordination procedures.	ASIOACG Secretary ALL ANSPs	Open	The AIDC coordination group will be established to facilitate operationalising AIDC within AS IO airspace	Jan 2013
A07-02	LOA on AIDC and bilateral agreement	ASA and all ANSPs	<del>Open</del> Closed	ASA will prepare draft documents and invite feedback from all ANSPs. ANSPs to provide feedback by Jan 2013 so that the LoA and action plan for AIDC can be finalised	Jan 2013
A07-03	TOR for ASIOACG	All members and Secretary	Open	The draft TOR for ASIOACG has been emailed by ASA to all ANSPs and Airlines for feedback. The TOR to be finalised before WG meeting in May 2013.	May 2013
I03-01	INSPIRE Annual Report	All ANSPs and INSPIRE Chair 2012.	Open	All ANSPs to provide one article / report for INSPIRE Annual Report before 31 Jan 2013 to Chairman and Secretariat on <a href="mailto:asioacg7inspire3@aai.aero">asioacg7inspire3@aai.aero</a> ; <a href="mailto:gmatmsqms@aai.aero">gmatmsqms@aai.aero</a>  INSPIRE Chair 2012 to prepare and publish the annual report 2012.	Feb 2012
I03-02	UPR zone AIP supplement	All ANSPs	Open	ASA and AAI to develop the draft AIP supplement to be adopted by each ANSP for promulgating the portions airspace in respective FIRs as part of AS IO UPR zone.	March 2013
I03-03	Safety Assessment of UPR Geo Zone	All ANSPs	Open	All ANSPs to complete safety assessments and obtain approval from regulator for promulgating the portions airspace in respective FIRs as part of AS IO UPR zone.	March 2013

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

103-04	Establishment of AS IO UPR geo Zone	All ANSPs	Open	Establishment of UPR Geo Zone by coordinated and simultaneous promulgation of portions airspace in respective FIRs as part of AS IO UPR zone.	June 2013.
103-05	RNP requirement for UPR flights	All ANSPs	Open	All ANSPs to report RNP requirement in respective airspaces as part of feedback for AIP Supp.	March 2013
A08-01	Replace BEBOG	ASA	Open	Airservices will look at replacing BEBOG with a restricted planning area (easier to incorporate into flight planning software)	October 2014
A08-02	ADS-B mandate	ASA	Complete	Include the Airservices Australia ADS-B mandate website in the report	Complete
A08-03	CRA for ASIOACG	AAI	Open	AAI determine if they can accept responsibility for problem reporting in the ASIOACG region	October 2014
A08-04	AIDC implementation	All ANSPs	Open	All ANSPs to report on results of AIDC testing across the region	October 2014
I04-01	UPR zone enhancement	AAI	Open	AAI agreed to consider the request to remove connector segments and take action accordingly.	October 2014
I04-02	Improve connectivity to UPR zone	AAI	Open	AAI will take the request from Qantas for new connector routes in Mumbai FIR to AAI Mumbai for a safety case 31 March 2014 and based on result consider implementation	October 2014

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

I04-03	UPR zone enhancement	All ANSPs	Open	ANSPs to check if they can accept half degrees of lat and long	October 2014
I04-04	UPR zone enhancement	ATNS MACL	Open	ATNS and MACL to amend their AIP SUPs for the UPR Geographic Zone to remove the requirement to obtain prior approval from INSPIRE (specifically the wording “that have prior approval by INSPIRE”).	October 2014
I04-05	UPR zone enhancement	ASCENA, Madagascar	Complete	The ASIOACG Chair to liaise with Madagascar in regards to amending their 20 minute reporting requirement to 30 minutes.	Complete
I04-06	Flex Tracks in ASA airspace	ASA	Complete	Airservices to consider request for amended Middle East Flex Tracks	Complete
I04-07	Flex Tracks in ASA airspace	ASA	Complete	Airservices to consider request for Flex Tracks over continental airspace only	Complete
I04-08	INSPIRE strategic plan	INSPIRE Chair	Complete	Add Air India to list of INSPIRE partners	Complete
I04-09	INSPIRE strategic plan	INSPIRE Chair	Complete	Publish Strategic Plan by Christmas 2013	Complete
WG14-01	Extension of UPR Zone	ASA	October 2014	Extension of UPR Zone to Australian Continental Airspace	October 2014
WG14-02	Extension of UPR Zone	ASECNA	Complete	Coordination with Beira for waypoints and access routes and invitation to Beira to join INSPIRE	Complete

List of Open Action Items as at conclusion of ASIOACG/7 INSPIRE/3 (December 2012)

WG14-03	ADS-B Data sharing and harmonisation of airspace	AAI/SRILANKA/MALDIVES	Open	Chennai Colombo Male ADS-B Data sharing and harmonisation of airspace	October 2014
WG14-04	Extension of UPR Zone	IATA/QATAR AIRWAYS/AAI/INSPIRE CHAIR	Open	Access to UPR zone through Muscat and Sana FIR	October 2014
WG14-06	50 Nm Long separation	AAI/Maldives	Open	Mumbai Male LOA to accept 50 Nm Long separation for suitable equipped aircrafts including UPR flights	October 2014
WG14-07	CRA services for ASIOACG	ASIOACG Chair	Open	Extension of APAC CRA services to Inspire ASIOACG/ANSPs	October 2014
WG14-08	Registration to ISPACG website	ANSPs Srilanka Indonesia	Open	Bay of Bengal Arabian Sea ANSPs should register for data link problem reporting.	October 2014
WG14-09	Reconsider the requirement for UPRs to pass through published waypoints	Maldives Western/northern boundary	Open	Maldives to consider the remove the requirement initially for western and northern boundary.	October 2014
WG14-10	Invitation to Somalia and Tanzania	ASIOACG/INSPIRE Chair	Open	Extend Invitation	October 2014
WG14-11	Extension of UPR zone to African Coastal airspace	IATA Africa		IATA to coordinate with states where it is possible to extend UPR zone over African Continental FIRs	October 2014